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This is the January 1, 1971 status of PCB pollution control

program,

I, PCB Levels in Sewer:

A,

Aroclor losses from the Aroclor Department averaged
about 0.6 lbs/day and ranged from about 0.2 to 1.4
lbs/day. .

Losses from the treatment plant for the period 11/17-12/17
aversged 34 1bs/day (177 ppb). Range for 7 samples was

9 to 53 1bs/day (47-280 ppb). Samples taken during the

3 day neutralization test (12/15-12/17) are not included,
Average for this_period was 27 1lbs/day. .

Program to monitor the various plant sewers was begun
the last week of December, Plans are to composite sarples
twice per week for analysis.

Sewer samples were taken from the effluents of the other
industrial plants. These included:

Midwest Rubber 9 ppb
American Zinc 6 ppb
Cerro Copper & Brass 9 ppb
Mobil 0Oil 54 ppb
Dead Creek 18 ppd
‘Village 2110 ppd

The only significant quantity is the PCB's from the Vi{llage
sewer, This amounts to about 2 to 3 1bs/day. Probatle
source 1s Aroclor trailler washes at Rogers Terminal,

II. Pro;ects'toiﬂeduée Sewered PCB's from Aroclor Department

A.

Design package'for project to pave and trench loading
areas is 95% complete and will be issued dy 1/15/71.
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III, Program to Eliminate Sewered PCB's from Using Departments

Jerry Bratsch has requested by memo that all General Superin-
tendents proceed at once to change out all therminol units to
non-Aroclor heat transfer fluids,

Rg@oval ot_Soluble PCB's from Sewer Stream (Reach 10

O —r—a— -

A 3 day test was run 12/15-12/17 in which the entire plant
effluent was neutralized with lime, Results indicated no
change in the average level of PCB's in either the influent
or the effluent at the treatment plant at the 90% confidence
level,

At this point, it appears possible to reach the goal of 10 ppb
without secondary or tertiary treatment by doing the following:

1, Change out of all plant therminol units to non-
Aroclor fluids, ‘

2., Continue control of losses at the Aroclor Depart-
ment at less than 1.5 lbs/day.

3, Clean all contaminated sewers and sewer boxes,
%, Monitor and control Rogers Terminal,

V. PCB Levels in the Atmosphere

A project premise and estimate for $6,000 were prepared
to replace the nitrogen purge with a nitrogen blanket at
the mix tanks and to reroute the chlorinator rupture disec
linea to the pad,

A llﬂplln( station will be shared with the chlorine department
to monitor PCB content of air downwind from the Arocclor
Department. Samples will be taken every other week starting

the week of 1/11/T1. CER 098420
VI. PCB Rework Project (Est. 2095)

Project package is essentially complete and will be issued the
week of 1/4/71,
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